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CONTACTS

Jamie Glasgow

jamie@wildfishconservancy.org
Project Contact:Wild Fish ConservancyPrimary Sponsor:

Lead Entity: WRIA 13 LE

Terri Shell

terri@wildfishconservancy.org
Billing Contact:

Kat Moore

kathryn.moore@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $30,000.00 $55,000.00(0%) (23%) (35%)

Salmon Federal Projects: $0.00 $80,500.00 $80,500.00(0%) (62%) (52%)

Salmon State Projects: $110,500.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $19,500.00 $19,500.00 $19,500.00(15%) (15%) (13%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$130,000.00 $130,000.00 $155,000.00

$26,208.92 

$109,291.08 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$15,478.24 

$0.00 

$0.00 

Last Released Billing: 07/18/2016

Pending Billing:

Number of Billings: 4

No

AMENDMENTS

# Type Applied Date Description

 1 Cost Change 03/11/2016 Increase grant amount by $25,000 of 2013-15 PSAR PIDA funds. These funds are 

returned from the Little Fishtrap project (#13-1265). These funds must be 

expended by 6/30/2016. The match for this project will be reduced below 15%, this 

is allowed because PSAR PIDA funds do not have a match requirement, so the 

addition of PIDA funds does not require additional match.

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

During this reporting period WFC coordinated with 

partners, contacted streamside landowners and 

managed permission responses, performed water 

typing and eDNA fieldwork, and began data entry.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. Continue data entry, update GIS.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Applied for Permits 01/30/2016 X

Permits Complete 03/01/2016 X

Data Gathering Started 03/15/2016 X

Progress Report Submitted 03/15/2016 X

Annual Project Billing 07/31/2016 X

Progress Report Submitted 09/15/2016 X

Progress Report Submitted 03/15/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 09/15/2017

Progress Report Submitted 03/15/2018

Annual Project Billing 07/31/2018

Progress Report Submitted 09/15/2018

Draft Plan to RCO 10/01/2018 Draft report to RCO

Final Plan to RCO 12/01/2018 This  is the project 

deliverable

Agreement End Date 12/31/2018

Final Report in PRISM 01/31/2019

Final Billing to RCO 01/31/2019

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Other Required Permits 12/14/2015 3/1/2016 2/1/2017 TDB WDFW Scientific Collection Permit

Other Required Permits
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